LBNL FACILITIES DIVISION 5/23/2013

DOE TECHNICAL PROGRESS REPORT 8:14 AM
MAY 23, 2013 MEETING
PROJECT TITLE PROJECT PD Project PROJECT COMMENTS LESSONS LEARNED APPROVED CUM COSTS PLANNED
STAGE Manager FUNDING AS OF BAL TYPE OCCUPANCY /

04-30-13
o Assisting the EM FPD in developing baseline plan and work - 1,000 191 - 4
assignments. Budget of $1.6M approved by FPD. Subcontracts
issued for Deactivation Plans and Reconnaissance Level
Characterization for B5/B16. Consultant on board to develop 458.1

COMPLETION

FTOLDTOW DOE-OP JPH Mankowski

Old Town Demolition (OTD) DCM Planning

b1 EM Total
NERSC Relocation Project DCM Const SS  Martinez @ @ @ submittals and BIM in progress. Cooling Tower earth and concrete  The complexity of the site requires heightened attention to safety 19,980 12,500 2,057 1,198 06/30/15

work proceeding. during construction.

LANRP Total 19,980 12,500 2,057 1,198

DOE-OP

FC8200 Non-Cap  Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan @ @ @ 1,103 1,103 1,103 - 3
DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed  RCS Stanton 200 1,152 1,152 1,152 - 3
DOE-Const Seismic Safety Ph 2 (PED) DCM Completed  RCS Heffernan @ @ @ 9,680 9,680 9,680 - 3
ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin 200 Ensure designer utilizes LBNL numbering on plans and specs. Reduce 15,000 15,000 15,000 - 3 07/31/12
attic stock requirements in specs.
DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan @ @ @ GPL: Curtain wall installation has been completed. MEP, framing, B85 unmapped utilities required redesign; spend more time scanning 69,880 69,880 58,045 2,011 1 01/31/14
insulation, drywall, taping and interior painting is underway on all utilities prior to designing. B74 telecommunications planning was
levels. Laboratory casework and ceiling grid is being installed on successful by providing the correct number of active tele/data jacks
levels 2 and 3. Ceramic tile and fixture installation underway in the  to the occupants. Use similar planning strategies at GPL to reduce
lavatories. Elevator 1 installation is complete. IT installation costs.
underway on all floors. CUP utility installation is continuing. Efforts
to energize the CUP are underway. B85: The installation for the 5
piers, excavation and installation of the grade beam, and the
installation of the tiebacks and grouting have been completed.
Project is awaiting concrete cure time to elapse in order to begin the
tie-back tensioning efforts.
Seismic Phase 2 - OPC DCM Planning RCS Heffernan @ @ @ 225 3

j¥4 SP2 Total 97,040 96,816 84,980 2,011

FT0100  ARRA User Test Bed Facility CDR DCM Close Out RCS Schaefer @ @ @ 200 200 195 - 3
FNO100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Schaefer ® O ® wood framing at static test beds in progress; steel for rotating test  Allow more time for design and approval of multi-discipline 15,700 15,700 6,969 810 1 12/23/13
bed in-transit from fabricator. BCP#6 being processed. construction elements such as rotating test bed and electrical cable
management svstems.
i3 UTBF Total 15,900 15,900 7,164 810
15 FCA313 Non-Cap  Wilson Landslide Geotech/ER ENGR Close Out MCD Dong @ @ O Geotech report complete, monitoring slide, de-watering site, 462 462 466 - 3
ongoing leak detection.
16 FCA315 Non-Cap  Wilson Landslide Moves FABC Planning KT Toulouse @ @ O Al B46 move-outs complete to other hill locations; move-backs 262 262 99 44 2
subject to slide status.
17 FPD300 IGPP Wilson Tract Shoring Wall Cnst DCM A&E BB Galvez @090 Design-Build subcontract awarded; design in progress. 4,420 4,420 - 567 2 11/30/13
gE] WILSON Total 5,144 5,144 564 611
19 FD1119 Prog GPP  B15 Optical Metrology Lab DCM Const KTH Schaefer @ @ @ veprs rough-in 85% complete, finishes in progress. Anticipating AHU lIterative A&E design and BIM modeling has addressed many 1,297 1,447 648 54 1 06/05/13
delivery in June. coordination issues.
20 FD1121 Prog GPP  Site - Gate Access Control DCM Close Out KTH White @00 Grizzly Gate entry/exit now in use; minor issue with Blackberry Gate 900 900 891 - 3 10/01/12
arms currently being addressed.
21 FP1110 IGPP B77 Magnetic Measurement Fac DCM Close Out KTH Taylor ©® @ O construction substantially complete; system is being load tested. 2,041 1,797 1,696 67 2 11/27/12
22 IGPP B84 2nd/3rd Floor Lab Upgrades DCM Hold BB McCutchan blan] Unexpected discovery of an uncontrolled electrical hazardous energy 6,341 841 812 - 3

source on Aug 22; ORPS investigation completed, CAP completed and

|| entered into CATS.
FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM Const DEL Lockhart @ O O phaselservers installed; construction is proceeding to accommodate 3,562 3,562 3,192 - 4 06/30/13

Phase 2 servers; Installation of (2) new 125hp pumps and VFD's
compled 5- 9-13. Bypass panel commissioning being scheduled.

ARRA/GPP B62 ARRA - Phase 2 DCM Completed BB Galvez
Non-Cap  ESD B74 Moves DCM Const RCS Galvin

Project complete as of 3/31/13 ARRA milestone. 2,800 2,800 2,800 - 3 12/31/12
Lab moves are complete. Fit-up subcontractor is installing final For specialty security scope in Rad labs, include in-house radio shop 588 991 947 - 3 04/15/13
connections and seismic bracing of equipment. early on in the planning process.

CONT EXPLANATION
TYPE
1 Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized. This type is generally used in reporting Line Item or Direct-funded projects.

2 Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized. This type is generally used in reporting Indirect-funded projects.
3 No contingency is currently available or remaining.
4 Contingency is held ouside of the project (not in TPC or Current Funding).
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